

## DAILY PRODUCTION & QUALITY CONTROL REPORT

| Project No./Contract No. | Project Title / Location                    | Day of Report | Report No. |
|--------------------------|---|---------------|------------|
| 6389                     | BRC Eastside Common Areas Soils Remediation | 03-Jan-09     | 174        |

### PROJECT POINTS OF CONTACT

| Position               | Name              | E-Mail Address   | Phone No.    |
|------------------------|-------------------|--|--------------|
| BRC PROJECT MANAGER    | Lee Farris        | <a href="mailto:lfarris@landwellco.com">lfarris@landwellco.com</a>                             | 702-567-0400 |
| BRC PROJECT MANAGER    | Ranjit Sahu       | <a href="mailto:sahuron@earthlink.net">sahuron@earthlink.net</a>                               | 702-567-0400 |
| CONST. PROJECT MANAGER | Dan Brennecke     | <a href="mailto:Dan.Brennecke@westonsolutions.com">Dan.Brennecke@westonsolutions.com</a>       | 970-260-5886 |
| Construction Manager   | Richard Laubinger | <a href="mailto:Richard.Laubinger@westonsolution.com">Richard.Laubinger@westonsolution.com</a> | 720-641-8660 |

### WEATHER CONDITIONS

| Conditions                  |                       |    |                       | Temp (F)          | Wind   | Add'l Readings  |              |
|-----------------------------|-----------------------|----|-----------------------|-------------------|--------|-----------------|--------------|
| AM                          | Cloudy / Partly Sunny | PM | Sunny / Partly Cloudy | Low 35<br>High 55 | E 9mph | Precip. (in/hr) | Humidity (%) |
| Additional Weather Comments |                       |    |                       |                   |        |                 |              |

### ON-SITE WESTON PERSONNEL

| Name           | Position             | Trade / Work Performed            | Y/N |
|----------------|----------------------|-----------------------------------|-----|
| Dick Laubinger | Construction Manager | Construction Management Services. | Y   |
| Dan Brennecke  | Project Manager, CM  | Construction Management Services. | N   |
| Richard Davis  | Project Engineer     | Construction Management Services. | N   |
| Chris White    | Assist. Const. Mgr   | Construction Management Services. | Y   |
| Wayne Hodgson  | Assist. Const. Mgr   | Construction Management Services. | N   |
| Kevin Cooke    | Assist. Const. Mgr   | Construction Management Services. | N   |
| June Laubinger | Admin Assistant      | Construction Management Services. | N   |
|                |                      |                                   |     |
|                |                      |                                   |     |
|                |                      |                                   |     |
|                |                      |                                   |     |

### ON-SITE GEOSYNTEC PERSONNEL

| Name            | Position         | Trade / Work Performed | Y/N |
|-----------------|------------------|------------------------|-----|
| Greg Corcoran   | Design Engineer  | Oversight              | N   |
| Dan Street      | QA Manager       | Oversight              | Y   |
| Jim Cox         | QA/QC Supervisor | Oversight              | N   |
| Rebecca Flynn   | Engineer         | Oversight              | N   |
| Wayne Wofford   | QA/QC Tech       | Oversight              | N   |
| Roland Derosier | QA/QC Tech       | Oversight              | N   |
| Camon Liddell   | QA/QC Tech       | Oversight              | Y   |
| Jeremy Osborn   | QA/QC Tech       | Oversight              | N   |
| Victor Heredia  | QA/QC Tech       | Oversight              | Y   |

### ON-SITE SUPPORT PERSONNEL

| Name                       | Position                  | Trade / Work Performed | Y/N |
|----------------------------|---------------------------|------------------------|-----|
| Doug Herlocker, Tetra Tech | Air Monitoring Specialist | Air Monitoring         | N   |
| Becky Dano, Tetra Tech     | Air Monitoring Specialist | Air Monitoring         | N   |
| Jerry Fauchaux, Tetra Tech | Air Monitoring Specialist | Air Monitoring         | N   |
|                            |                           |                        |     |
|                            |                           |                        |     |
|                            |                           |                        |     |

### OVERSITE PERSONNEL

| Name                   | Position          | Trade / Work Performed | Y/N |
|------------------------|-------------------|------------------------|-----|
| Mark Elzman, ASW       | Inspector         | Liner Inspector        | N   |
| Devin Gordon, McGinley | Oversight         | For NDEP               | Y   |
| Dock Kim, ATC          | Field Observation | For AIG                | Y   |
| Joe Ludlow, ASW        | Inspector         | Liner Inspector        | N   |
| Steve Morrow, ASW      | Inspector         | Liner Inspector        | N   |
| Brian Rakvica          | Inspector         | NDEP                   | N   |
| PBS&J, Survey          | Surveyors         | Surveying, QA          | N   |

### ON-SITE CONTRACTOR PERSONNEL

| Name            | Company  | Trade / Work Performed                 | Y/N |
|-----------------|----------|--|-----|
| Erik Geringer   | Entact   | Project Manager                        | Y   |
| Josh Carrol     | Entact   | Asst Project Manager                   | N   |
| Russ Karnes     | Entact   | Eastside, Superintendent               | N   |
| Michael Carlson | Entact   | Engineer                               | Y   |
| Joe Curilla     | Entact   | Health & Safety Officer                | Y   |
| Timothy Stadt   | Entact   | Health and Safety Technician           | Y   |
|                 | Entact   | 26 Equipment Operators & Truck Drivers | Y   |
| Ed Long         | Entact   | CAMU, Superintendent                   | Y   |
| Lance Bruce     | Entact   | Health & Safety Officer                | N   |
| Terry Harper    | Entact   | CAMU, Superintendent                   | N   |
| Rick McIntire   | Entact   | CSP, Safety                            | N   |
| Dale Walsh      | Converse | CSP, Safety                            | N   |

# DAILY PRODUCTION & QUALITY CONTROL REPORT

| Project No./Contract No. | Project Title / Location                    | Day of Report | Report No. |
|--------------------------|---|---------------|------------|
| 6389                     | BRC Eastside Common Areas Soils Remediation | 03-Jan-09     | 174        |

|               |                                |                              |   |  |
|---------------|--------------------------------|------------------------------|---|--|
| Eli Blackburn | Entact                         | Asst Project Manager         | Y |  |
|               | Environmental Specialties, Inc | 1 Liner Superintendent       | Y |  |
|               | Environmental Specialties, Inc | 12 Laborers/ Seamers         | Y |  |
|               |                                |                              |   |  |
|               | Kenney Survey                  | CAMU                         | N |  |
|               | ABC Survey                     | Eastside/CAMU, Mohawk Drive. | N |  |
|               |                                |                              |   |  |
|               |                                |                              |   |  |
|               |                                |                              |   |  |
|               |                                |                              |   |  |

## ON-SITE EQUIPMENT

| Equipment                     | Vendor / Tag No. | Work Performed                |   |   |   |   |
|-------------------------------|------------------|-------------------------------|---|---|---|---|
| CAT D400E Dump Truck (10)     |                  | CAMU                          | - | - | - | - |
| JD D400 Dump Trucks (9)       |                  | Eastside                      |   | - | - | - |
| CAT 324D long stick excavator |                  | CAMU                          | - | - | - | - |
| CAT D8R Dozer with disc       |                  | Eastside                      |   | - | - | - |
| CAT 345 excavator, (3)        |                  | Eastside                      |   | - | - | - |
| CAT 330 Excavator             |                  | Eastside                      |   | - | - | - |
| Case double pan scrapers.     |                  | Eastside                      |   | - | - | - |
| CAT D6 LGP Dozer (1)          |                  | Eastside                      |   |   |   | - |
| Water Trucks (2)              |                  | Eastside                      |   |   |   | - |
| 637/631 Cat Scrapers (2)      |                  | CAMU                          |   |   |   | - |
| CAT 16H Grader                |                  | CAMU                          |   |   |   | - |
| CAT D-10 Dozer                |                  | CAMU                          |   |   |   | - |
| CAT Water Trucks (2)          |                  | CAMU                          |   |   |   | - |
| CAT D-6 Dozer, (2)            |                  | CAMU                          |   |   |   | - |
| CAT 14H Grader                |                  | CAMU                          |   |   |   | - |
| Gradall                       |                  | CAMU                          |   |   |   | - |
| JLG                           |                  | CAMU                          |   |   |   | - |
| IR Smooth drum Roller         |                  | CAMU, Phase 1                 |   |   |   | - |
| Tenent Street Sweeper         |                  | Eastside and CAMU             |   |   |   | - |
| Bomag Smooth drum Roller      |                  | CAMU, Phase 1                 |   |   |   | - |
| Chieftain 1400 Powerscreener  |                  | CAMU, screening 1" & 6" minus |   |   |   | - |
|                               |                  |                               |   |   |   | - |
|                               |                  |                               |   |   |   |   |
|                               |                  |                               |   |   |   |   |
|                               |                  |                               |   |   |   |   |

## MATERIAL HANDLING (ON-SITE DELIVERY / REMOVAL)

| Material     | Vendor | Today | UOM   | Purpose           | Delivery Verification |     |      |      |
|--------------|--------|-------|-------|-------------------|-----------------------|-----|------|------|
|              |        |       |       |                   | to date               | Qty | Spec | Tags |
| GCL          | CETCO  | 0     | rolls | For CAMU, On site |                       | 506 |      |      |
| Geocomposite | Agru   | 0     | rolls | For CAMU, On site |                       | 599 |      |      |
| Geomembrane  | Agru   | 0     | rolls | For CAMU, On site |                       | 192 |      |      |

## WORK COMPLETED

Description of Work Executed Today

### Eastside Mixing and Drying Activity:

- Day Shift:
- Continued excavating/stockpiling/drying material at Parcel 7A ponds.
- Continued running sprinklers on Parcel 7A PUD ponds.
- Pushed up dry material in SW-9 and SW-7.
- Cleaning out /welding pipe to start pumping water again.

- Night Shift:
- No Activity.

### CAMU Activity:

- Day Shift:
- ESI, continued placing Geosynthetics at the North BMI Landfill.
- Continued subgrade preparation at the North BMI Landfill.
- Continued screening cover soil for the North BMI Landfill.
- Continued hauling/spreading 1" & 6" minus material at the North BMI Landfill.
- Continued excavation of the impacted soil at Northwest detention basin and placed in phase I.

- Night Shift:
- No Activity.

### Embankment

- Phase 1 embankment, complete.
- Phase 1 estimated cumulative embankment placed: 0 cy
- Phase II embankment, complete.

### Waste Placement

- Phase 1 estimated daily waste placed: 80 loads @ 20cy/load = 1,600 cy. (2 trucks).
- night shift placed: 0 loads @ 18cy/load = 0 cy (0 trucks).
- Phase 1 estimated cumulative waste placed: 276,820 cy. Western Ditch, NE Equilization, Eastside beta stockpile, Phase IIIB and PUA-4, PUB-3, HP-3.
- Phase 1 Operations Layer placed, completed. Cumulative total: 21,662
- Phase 2 estimated night shift placed: 0 loads @ 18cy/load = 0 cy.
- Phase 2 Operations Layer placed, daily: 0 cy. Cumulative total: 37,188 cy.

Geosynthetics Estimated cumulative installed quantity by Phase

## DAILY PRODUCTION & QUALITY CONTROL REPORT

| Project No./Contract No. | Project Title / Location                    | Day of Report | Report No. |
|--------------------------|---|---------------|------------|
| 6389                     | BRC Eastside Common Areas Soils Remediation | 03-Jan-09     | 174        |
|                          |   |               |            |

- Phase 1 GCL placed: 0 sf daily, 307,372 sf cumulative.
- Phase 1 Geomembrane: 0 sf daily, 307,372 sf cumulative
- Phase 1 Geocomposite: 0 sf daily, 3,372 sf cumulative.
- Phase 1 Geotextile: (0) sf daily, 69,340 sf cumulative.
- Phase 2 GCL placed: (0) sf daily, 498,468 sf cumulative.
- Phase 2 Geomembrane: (0) sf daily, 498,468 sf cumulative.
- Phase 2 Geocomposite: (0) sf daily, 520,592 sf cumulative.
- BMI North Landfill GCL placed: (35,000) sf daily, 525,838 sf cumulative.
- BMI North Landfill Geomembrane: (35,000) sf daily, 525,838 sf cumulative.
- BMI North Landfill Geocomposite: (0) sf daily, (345,000) sf cumulative.

## HEALTH & SAFETY

**Entact H&S Tailgates**

Safety Topic: Eastside: Proper handling of medical emergencies.

|   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
|---|---|---|---|---|---|---|---|---|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 32 | 33 | 34 | 35 | 36 | 37 | 38 | 39 | 40 | 41 | 42 | 43 | 44 | 45 | 46 | 47 | 48 | 49 | 50 | 51 | 52 | 53 | 54 | 55 | 56 | 57 | 58 | 59 | 60 | 61 | 62 | 63 | 64 | 65 | 66 | 67 | 68 | 69 | 70 | 71 | 72 | 73 | 74 | 75 | 76 | 77 | 78 | 79 | 80 | 81 | 82 | 83 | 84 | 85 | 86 | 87 | 88 | 89 | 90 | 91 | 92 | 93 | 94 | 95 | 96 | 97 | 98 | 99 | 100 | 101 | 102 | 103 | 104 | 105 | 106 | 107 | 108 | 109 | 110 | 111 | 112 | 113 | 114 | 115 | 116 | 117 | 118 | 119 | 120 | 121 | 122 | 123 | 124 | 125 | 126 | 127 | 128 | 129 | 130 | 131 | 132 | 133 | 134 | 135 | 136 | 137 | 138 | 139 | 140 | 141 | 142 | 143 | 144 | 145 | 146 | 147 | 148 | 149 | 150 | 151 | 152 | 153 | 154 | 155 | 156 | 157 | 158 | 159 | 160 | 161 | 162 | 163 | 164 | 165 | 166 | 167 | 168 | 169 | 170 | 171 | 172 | 173 | 174 | 175 | 176 | 177 | 178 | 179 | 180 | 181 | 182 | 183 | 184 | 185 | 186 | 187 | 188 | 189 | 190 | 191 | 192 | 193 | 194 | 195 | 196 | 197 | 198 | 199 | 200 | 201 | 202 | 203 | 204 | 205 | 206 | 207 | 208 | 209 | 210 | 211 | 212 | 213 | 214 | 215 | 216 | 217 | 218 | 219 | 220 | 221 | 222 | 223 | 224 | 225 | 226 | 227 | 228 | 229 | 230 | 231 | 232 | 233 | 234 | 235 | 236 | 237 | 238 | 239 | 240 | 241 | 242 | 243 | 244 | 245 | 246 | 247 | 248 | 249 | 250 | 251 | 252 | 253 | 254 | 255 | 256 | 257 | 258 | 259 | 260 | 261 | 262 | 263 | 264 | 265 | 266 | 267 | 268 | 269 | 270 | 271 | 272 | 273 | 274 | 275 | 276 | 277 | 278 | 279 | 280 | 281 | 282 | 283 | 284 | 285 | 286 | 287 | 288 | 289 | 290 | 291 | 292 | 293 | 294 | 295 | 296 | 297 | 298 | 299 | 300 | 301 | 302 | 303 | 304 | 305 | 306 | 307 | 308 | 309 | 310 | 311 | 312 | 313 | 314 | 315 | 316 | 317 | 318 | 319 | 320 | 321 | 322 | 323 | 324 | 325 | 326 | 327 | 328 | 329 | 330 | 331 | 332 | 333 | 334 | 335 | 336 | 337 | 338 | 339 | 340 | 341 | 342 | 343 | 344 | 345 | 346 | 347 | 348 | 349 | 350 | 351 | 352 | 353 | 354 | 355 | 356 | 357 | 358 | 359 | 360 | 361 | 362 | 363 | 364 | 365 | 366 | 367 | 368 | 369 | 370 | 371 | 372 | 373 | 374 | 375 | 376 | 377 | 378 | 379 | 380 | 381 | 382 | 383 | 384 | 385 | 386 | 387 | 388 | 389 | 390 | 391 | 392 | 393 | 394 | 395 | 396 | 397 | 398 | 399 | 400 | 401 | 402 | 403 | 404 | 405 | 406 | 407 | 408 | 409 | 410 | 411 | 412 | 413 | 414 | 415 | 416 | 417 | 418 | 419 | 420 | 421 | 422 | 423 | 424 | 425 | 426 | 427 | 428 | 429 | 430 | 431 | 432 | 433 | 434 | 435 | 436 | 437 | 438 | 439 | 440 | 441 | 442 | 443 | 444 | 445 | 446 | 447 | 448 | 449 | 450 | 451 | 452 | 453 | 454 | 455 | 456 | 457 | 458 | 459 | 460 | 461 | 462 | 463 | 464 | 465 | 466 |
|---|---|---|---|---|---|---|---|---|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|

\_\_\_\_\_

## CONSTRUCTION QUALITY ASSURANCE & QUALITY CONTROL

Daily CQA Summary.

Monitored protective cover placement at the North BMI Landfill on the day shift.

Monitored screening activities, 1" and 6" minus at the 200,000 cy stockpile.

Monitored installation of geosynthetics at the North BMI Landfill on the day shift.

Monitored waste excavation and relocation from Phase IIIB/Northwest detention basin to Phase I waste placement, during the day shift.

Continue review of and updating of project documents and database to facilitate reporting.

| ISSUES AND/OR ITEMS OF DISCUSSION |  |
|-----------------------------------|--|
| 1                                 | 1. The first issue is the importance of the research topic.      |
| 2                                 | 2. The second issue is the methodology used in the study.        |
| 3                                 | 3. The third issue is the results of the study.                  |
| 4                                 | 4. The fourth issue is the conclusion of the study.              |
| 5                                 | 5. The fifth issue is the implications of the study.             |
| 6                                 | 6. The sixth issue is the limitations of the study.              |
| 7                                 | 7. The seventh issue is the future research.                     |
| 8                                 | 8. The eighth issue is the contribution of the study.            |
| 9                                 | 9. The ninth issue is the overall quality of the study.          |
| 10                                | 10. The tenth issue is the relevance of the study.               |
| 11                                | 11. The eleventh issue is the clarity of the study.              |
| 12                                | 12. The twelfth issue is the originality of the study.           |
| 13                                | 13. The thirteenth issue is the significance of the study.       |
| 14                                | 14. The fourteenth issue is the validity of the study.           |
| 15                                | 15. The fifteenth issue is the reliability of the study.         |
| 16                                | 16. The sixteenth issue is the generalizability of the study.    |
| 17                                | 17. The seventeenth issue is the replicability of the study.     |
| 18                                | 18. The eighteenth issue is the transferability of the study.    |
| 19                                | 19. The nineteenth issue is the applicability of the study.      |
| 20                                | 20. The twentieth issue is the practicality of the study.        |
| 21                                | 21. The twenty-first issue is the feasibility of the study.      |
| 22                                | 22. The twenty-second issue is the sustainability of the study.  |
| 23                                | 23. The twenty-third issue is the scalability of the study.      |
| 24                                | 24. The twenty-fourth issue is the adaptability of the study.    |
| 25                                | 25. The twenty-fifth issue is the flexibility of the study.      |
| 26                                | 26. The twenty-sixth issue is the robustness of the study.       |
| 27                                | 27. The twenty-seventh issue is the resilience of the study.     |
| 28                                | 28. The twenty-eighth issue is the durability of the study.      |
| 29                                | 29. The twenty-ninth issue is the longevity of the study.        |
| 30                                | 30. The thirtieth issue is the perpetuity of the study.          |
| 31                                | 31. The thirty-first issue is the eternity of the study.         |
| 32                                | 32. The thirty-second issue is the infinity of the study.        |
| 33                                | 33. The thirty-third issue is the boundlessness of the study.    |
| 34                                | 34. The thirty-fourth issue is the vastness of the study.        |
| 35                                | 35. The thirty-fifth issue is the enormity of the study.         |
| 36                                | 36. The thirty-sixth issue is the magnitude of the study.        |
| 37                                | 37. The thirty-seventh issue is the size of the study.           |
| 38                                | 38. The thirty-eighth issue is the scale of the study.           |
| 39                                | 39. The thirty-ninth issue is the scope of the study.            |
| 40                                | 40. The fortieth issue is the range of the study.                |
| 41                                | 41. The forty-first issue is the breadth of the study.           |
| 42                                | 42. The forty-second issue is the depth of the study.            |
| 43                                | 43. The forty-third issue is the width of the study.             |
| 44                                | 44. The forty-fourth issue is the height of the study.           |
| 45                                | 45. The forty-fifth issue is the length of the study.            |
| 46                                | 46. The forty-sixth issue is the thickness of the study.         |
| 47                                | 47. The forty-seventh issue is the volume of the study.          |
| 48                                | 48. The forty-eighth issue is the mass of the study.             |
| 49                                | 49. The forty-ninth issue is the weight of the study.            |
| 50                                | 50. The fiftieth issue is the density of the study.              |
| 51                                | 51. The fifty-first issue is the pressure of the study.          |
| 52                                | 52. The fifty-second issue is the force of the study.            |
| 53                                | 53. The fifty-third issue is the power of the study.             |
| 54                                | 54. The fifty-fourth issue is the energy of the study.           |
| 55                                | 55. The fifty-fifth issue is the strength of the study.          |
| 56                                | 56. The fifty-sixth issue is the hardness of the study.          |
| 57                                | 57. The fifty-seventh issue is the firmness of the study.        |
| 58                                | 58. The fifty-eighth issue is the solidity of the study.         |
| 59                                | 59. The fifty-ninth issue is the sturdiness of the study.        |
| 60                                | 60. The sixtieth issue is the stability of the study.            |
| 61                                | 61. The sixty-first issue is the steadiness of the study.        |
| 62                                | 62. The sixty-second issue is the consistency of the study.      |
| 63                                | 63. The sixty-third issue is the uniformity of the study.        |
| 64                                | 64. The sixty-fourth issue is the regularity of the study.       |
| 65                                | 65. The sixty-fifth issue is the predictability of the study.    |
| 66                                | 66. The sixty-sixth issue is the reliability of the study.       |
| 67                                | 67. The sixty-seventh issue is the trustworthiness of the study. |
| 68                                | 68. The sixty-eighth issue is the credibility of the study.      |
| 69                                | 69. The sixty-ninth issue is the believability of the study.     |
| 70                                | 70. The seventieth issue is the acceptability of the study.      |
| 71                                | 71. The seventy-first issue is the approval of the study.        |
| 72                                | 72. The seventy-second issue is the endorsement of the study.    |
| 73                                | 73. The seventy-third issue is the recommendation of the study.  |
| 74                                | 74. The seventy-fourth issue is the support of the study.        |
| 75                                | 75. The seventy-fifth issue is the backing of the study.         |
| 76                                | 76. The seventy-sixth issue is the reinforcement of the study.   |
| 77                                | 77. The seventy-seventh issue is the strengthening of the study. |
| 78                                | 78. The seventy-eighth issue is the fortification of the study.  |
| 79                                | 79. The seventy-ninth issue is the consolidation of the study.   |
| 80                                | 80. The eightieth issue is the solidification of the study.      |
| 81                                | 81. The eighty-first issue is the firming of the study.          |
| 82                                | 82. The eighty-second issue is the hardening of the study.       |
| 83                                | 83. The eighty-third issue is the thickening of the study.       |
| 84                                | 84. The eighty-fourth issue is the deepening of the study.       |
| 85                                | 85. The eighty-fifth issue is the widening of the study.         |
| 86                                | 86. The eighty-sixth issue is the lengthening of the study.      |
| 87                                | 87. The eighty-seventh issue is the thickening of the study.     |
| 88                                | 88. The eighty-eighth issue is the deepening of the study.       |
| 89                                | 89. The eighty-ninth issue is the widening of the study.         |
| 90                                | 90. The ninetieth issue is the lengthening of the study.         |
| 91                                | 91. The ninety-first issue is the thickening of the study.       |
| 92                                | 92. The ninety-second issue is the deepening of the study.       |
| 93                                | 93. The ninety-third issue is the widening of the study.         |
| 94                                | 94. The ninety-fourth issue is the lengthening of the study.     |
| 95                                | 95. The ninety-fifth issue is the thickening of the study.       |
| 96                                | 96. The ninety-sixth issue is the deepening of the study.        |
| 97                                | 97. The ninety-seventh issue is the widening of the study.       |
| 98                                | 98. The ninety-eighth issue is the lengthening of the study.     |
| 99                                | 99. The ninety-ninth issue is the thickening of the study.       |
| 100                               | 100. The hundredth issue is the deepening of the study.          |

None

## SITE VISITORS

[illegible]

Richard Laubinger, Construction Manager 3-Jan-09

3-Jan-09

# Basic Remediation Company

875 West Warm Springs Road  
Henderson, Nevada 89011

## DAILY PRODUCTION & QUALITY CONTROL REPORT

| Project No./Contract No. | Project Title / Location                         | Day of Report | Report No. |
|--------------------------|--|---------------|------------|
| 6389<br>0                | BRC Eastside Common Areas Soils Remediation<br>0 | 03-Jan-09     | 174        |

### DAILY PHOTO LOG

Photo 1



CAMU: NW Detention Basin/Phase IIIB trench excavation.

Photo 2



CAMU: NW Detention Basin/Phase IIIB trench excavation.

Photo 3



Eastside: PUB-3.

Photo 4



Eastside: PUB-3.