

Project No./Contract No.	Project Title / Location	Day of Report	Report No.
6389	BRC Eastside Common Areas Soils Remediation	17-Nov-09	489

Position	Name	E-Mail Address	Phone No.
BRC PROJECT MANAGER	Lee Farris	lfarris@landwellco.com	702-567-0400
BRC PROJECT MANAGER	Ranjait Sahu	sahuraj@earthlink.net	702-567-0400
CONST. PROJECT MANAGER	Dan Brennecke	Dan.Brennecke@westonsolutions.com	970-260-5886
Construction Manager	Richard L Aubinger	Richard.L.aubinger@westonsolution.net	720-641-8660

Conditions				Temp (°F)		Wind		Add'l Readings	
AM	Sunny/Clear	PM	Sunny/Clear	Low	28			Precip. (in/Dy)	0
				High	69	E	5mph	Humidity (%)	0

[illegible]

Name	Position	Trade / Work Performed	Y/N
Greg Corcoran	Design Engineer	Oversight	N
Dan Street	QA Manager	Oversight	N
Jim Cox	QA/QC Supervisor	Oversight	Y
Rebecca Flynn	Engineer	Oversight	N
Stuart Irwin	QA/QC Tech	Oversight	Y
Camron Liddell	QA/QC Tech	Oversight	Y
Graciano Maliana	QA/QC Tech	Oversight	Y
Name			

[illegible]

Name	Position	Trade / Work Performed	Y/N
Bob Meyer, ASW	Inspector	Liner Inspector,	Y
Devin Gordon, MGA	Oversight	For NDEP	Y
Brian Rakivca	Inspector	NDEP	N
Steve Morrow, ASW	Inspector	Liner Inspector	N
PBS&J, Survey	Surveyors	Survey	N

[illegible][illegible]

Material	Vendor	Today	UOM	Purpose	Delivery Verification			
					to date	Qty	Spec	Tags
GCL	CETCO	0	rolls	For CAMU, On site		2271		
Geocomposite	Agru	0	rolls	For CAMU, On site		2442		
Geomembrane	Agru	0	rolls	For CAMU, On site		558		

WORK COMPLETED	
Description of Work Executed Today	

- Continued excavating and stockpiling material in PUA-10, PUB-9, PUC-8, HP ponds and CTR ponds.
- Continued final scrape of SW-7 North berm and WST ponds, along with haul rds. Hauled material to Beta Ditch stockpile.
- Hauling material to CAMU in OTR trucks for placement from HP and SW berms.
- SW-7 floor, loading out stockpile and hauling to Beta Ditch stockpile.
- Galleria scrape, continued scraping in Parcel 10 and hauled material to CAMU in OTR trucks.
- Excavator continued stockpiling material on the SW-12 floor.

Basic Remediation Company

875 West Warm Springs Road
Henderson, Nevada 89011

DAILY PRODUCTION & QUALITY CONTROL REPORT

Project No./Contract No.	Project Title / Location	Day of Report	Report No.
6389 0	BRC Eastside Common Areas Soils Remediation 0	17-Nov-09	489

DAILY PHOTO LOG

Photo 1



CAMU: Phase II.

Photo 2



CAMU: 200,000 cy stockpile screening.

Photo 3



CAMU: 200,000 cy stockpile, screening.

Photo 4



CAMU: Phase II.