

**BRC EASTSIDE SOILS REMEDIATION & CAMU CONSTRUCTION**  
**WEEKLY PROGRESS STATUS REPORT**  
**May 28, 2010**

**1. Safety Issue Highlights**

- No Issues.

**2. Quality Issue Highlights**

- Geosyntec monitored raking and grading of drainage channels.
- Geosyntec monitored chemloc soil binder placement.
- Geosyntec reviewed BMI North geosynthetics reports.

**3. Last Week's Accomplishment Highlights**

- Eastside, closed pending sampling results.
- Eastside, GES continued performing soil sampling.
- CAMU, performed raking and grading of channels.
- BMI South, performing final raking of gravel mulch rock.
- BMI North, installed chemloc soil binder.
- BMI North, installed chemloc soil binder.
- Phase I, Phase II, Phase IIIA, Phase IIIB and Phase IV, installed chemloc soil binder.
- GES on site at CAMU to sample sumps.
- Entact monitored sumps.

**4. Schedule Highlights for Next Week and Next Three Weeks**

- Southwest and west channel, continue concrete installation.
- Northwest basin, complete concrete installation.
- Northeast Retention Basin, complete fine grading and install concrete overflow structure.
- Mobilize to Southern rib to perform scrape.
- Mobilize to Western Hook to perform scrape.
- Phase V, resume waste placement.

**1. Submittal Log Issues:**

- No Issues.

**2. RFI Issues:**

- No Issues.

**3. Action Items:**

- **None.**




CAMU: Phase IIIA, placing chemloc soil binder.



CAMU: Phase IV, placing chemloc soil binder.



CAMU: BMI North, placing soil binder.



CAMU: South channel, final grading and raking.