

BRC EASTSIDE SOILS REMEDIATION & CAMU CONSTRUCTION
WEEKLY PROGRESS STATUS REPORT
June 4, 2010

1. Safety Issue Highlights

- No Issues.

2. Quality Issue Highlights

- Geosyntec monitored compaction testing in BMI south channel.
- Geosyntec reviewed reports.

3. Last Week's Accomplishment Highlights

- Eastside, closed pending sampling results.
- Eastside, GES continued performing soil sampling.
- GES on site at CAMU to sample sumps.
- BMI South, north channel compaction testing performed.
- Entact monitored and pumped sumps.

4. Schedule Highlights for Next Week and Next Three Weeks

- Southwest and west channel, continue concrete installation.
- Northwest basin, complete concrete installation.
- Northeast Retention Basin, complete fine grading and install concrete overflow structure.
- Mobilize to Southern rib to perform scrape.
- Mobilize to Western Hook to perform scrape.
- Phase V, resume waste placement.

1. Submittal Log Issues:

- No Issues.

2. RFI Issues:

- No Issues.

3. Action Items:

- None.



CAMU: Demobilizing 40 ton haul trucks.



CAMU: BMI South, north channel.



Eastside: GES, soil sampling.



Eastside: GES, soil sampling.