

Project No./Contract No.	Project Title / Location	Day of Report	Report No.
6389	BRC Eastside Common Areas Soils Remediation	24-Oct-09	465

Position	Name	E-Mail Address	Phone No.
BRC PROJECT MANAGER	Lee Farris	lfarris@landwellco.com	702-567-0400
BRC PROJECT MANAGER	Ranjati Sahu	sahuranj@earthlink.net	702-567-0400
CONST. PROJECT MANAGER	Dan Brennecke	Dan.Brennecke@westonsolutions.com	970-260-5886
Construction Manager	Richard L Aubinor	Richard.L.aubinor@westonsolution.com	770-641-8660

Conditions				Temp (°F)		Wind		Add'l Readings	
AM	Sunny / Partly Cloudy	PM	Sunny / Partly Cloudy	Low	57			Precip. (in/Dy)	0
				High	82	NE	7mph	Humidity (%)	0

[illegible]

Name		Position	Trade / Work Performed	Y/N
Greg Corcoran		Design Engineer	Oversight	Y
Dan Street		QA Manager	Oversight	Y
Jim Cox		QA/QC Supervisor	Oversight	N
Rebecca Flynn		Engineer	Oversight	N
Shawn Irwin		QA/QC Tech	Oversight	Y
Camron Liddell		QA/QC Tech	Oversight	Y
Graciano Malana		QA/QC Tech	Oversight	Y

Name	Position	Trade / Work Performed	Y/N	
Doug Herlocker, Tetra Tech	Air Monitoring Specialist	Air Monitoring	N	
Becky Dano, Tetra Tech	Air Monitoring Specialist	Air Monitoring	N	

Name	Position	Trade / Work Performed	Y/N
Bob Meyer, ASW	Inspector	Liner Inspector,	N
Devin Gordon, MGA	Oversight	For NDEP	N
Brian Rakvica	Inspector	NDEP	N
Steve Morrow, ASW	Inspector	Liner Inspector	N
PBS&J, Survey	Surveyors	Survey	N

[illegible][illegible]

Material	Vendor	Today	UOM	Purpose	Delivery Verification			
					to date	Qty	Spec	Tags
GCL	CETCO	0	rolls	For CAMU, On site		2271		
Geocomposite	Agru	0	rolls	For CAMU, On site		2448		
Geomembrane	Agru	0	rolls	For CAMU, On site		552		

Description of Work Executed Today	
------------------------------------	--

Day Shift:

- Continue excavating in road south of PUD-9, load and haul material to Beta Ditch stockpile.
- Continued excavating and stockpiling material in PUB-9 and PUC-8.
- Continued excavating berms and slopes SW-4.
- Continued excavating in CTR-2, hauling material to Beta Ditch stockpile.
- WST-5, continue final scrape, hauling to Beta Ditch Stockpile.
- Hauling material to CAMU from HP-2 and HP-3 berms with OTR trucks.

DAILY PRODUCTION & QUALITY CONTROL REPORT			
Project No./Contract No.	Project Title / Location	Day of Report	Report No.
6389	BRC Eastside Common Areas Soils Remediation	24-Oct-09	465
<div>- Galleria Scrape, continued scraping, stockpiling and loading out OTR trucks and hauling to CAMU.</div> <div>- Night Shift:</div> <div>- Hauled material from PUA-10 and Beta Ditch stockpiles.</div> <div>CAMU Activity:</div> <div>- Day Shift.</div> <div>- Grading and rolling south and west slopes on Phase II.</div> <div>- Grading waste in Phase I and Phase II and Phase IIIB and Phase IV.</div> <div>- Placing waste from Galleria and Eastside into Phase I and Phase II.</div> <div>- ESI performed testing and repairs of liner on Phase IIIA. Also general cleanup.</div> <div>- Night Shift:</div> <div>- Placed material in Phase I, Phase II, Phase IIIB, Phase IV and Phase V.</div> <div>Embankment</div> <div>- Phase I embankment, complete.</div> <div>- Phase 1 estimated cumulative embankment placed:</div> <div>- Phase II embankment , complete.</div> <div>Sump/Vadose Monitoring:</div> <div>Phase I: LCRS Sump: Measurement taken: (N/A) Water Pumped: (N/A).</div> <div>Vadose: Measurement taken: (N/A) Water Pumped: (N/A).</div> <div>Phase II: LCRS Sump: Measurement taken: (N/A) Water Pumped: (N/A).</div> <div>Vadose: Measurement taken: (N/A) Water pumped: (N/A).</div> <div>Phase IIIB: LCRS Sump: Measurement taken: (N/A) Water Pumped: (N/A)</div> <div>Vadose: Measurement taken: (N/A) Water Pumped: (N/A).</div> <div>Phase V: LCRS Sump: Measurement taken: (N/A). Water Pumped: (N/A).</div> <div>Inspections: CAMU: N/A.</div> <div>Fastlane: Inspected perimeter fence. All secure.</div>			

Estimated Waste Placement (Estimated volumes do not account for shrinkage due to loss of moisture on wet ponds)

Phase I			
Previous Daily Cumulative =		336,414	cy
Operations layer placed (completed) for liner certification. = 21,662		0	cy
Daily Day shift waste placed today: Galleria/Eastside, (221) loads @ 20 cy/load (16) trucks =		3,978	cy
Daily Night shift placed today: (59) loads @ 18cy/load (7) trucks =		1,062	cy
To Date Phase I estimated cumulative waste placed =		341,454	cy
Phase II			
Previous Daily Cumulative =		1,036,378	cy
Operations layer placed (completed) for liner certification. = 37,188			cy
Daily Day shift waste placed today: Galleria Scrape, (20) loads @ 18 cy/load (2) trucks =		360	cy
Daily Day shift waste placed today: Eastside Waste, (60) loads @ 18cy/load (5) trucks =		1,080	cy
Daily Night shift placed today: (49) loads @ 18cy/load (6) trucks =		882	cy
To Date Phase II estimated cumulative waste placed =		1,038,700	cy
Phase IIIA			
Previous Daily Cumulative =		222,174	cy
Operations layer placed directly in Phase IIIA today: (0) loads @ 18 cy/load (0) trucks =			cy
Operations layer placed (completed for liner certification = 21,276)			cy
Daily Day shift waste placed today: (0) loads @ 18 cy/load (0) trucks =			cy
Daily Night shift waste placed today: (0) loads @ 18cy/load (0) trucks =			cy
To Date Phase IIIA estimated cumulative waste placed =		222,174	cy
Phase IIIB			
Previous Daily Cumulative =		293,046	cy
Operations layer placed (completed) for liner certification. = 21,978			cy
Daily Day shift waste placed from: Galleria/Eastside (0) loads @ 18 cy/ld (0) trucks =			cy
Daily Night shift waste placed today: (54) loads @ 18cy/load (7) trucks =		972	cy
To Date Phase IIIB estimated cumulative waste placed =		294,018	cy
Phase IV			
Previous Daily Cumulative =		163,764	cy
Operations layer placed (completed) for liner certification = 37,314			cy
Daily Day shift waste placed today: (0) loads @ 18 cy/load (0) trucks =			cy
Daily Night shift waste placed today: (219) loads @ 18cy/load (18) trucks =		3,942	cy
To Date Phase IV estimated cumulative waste placed =		167,706	cy
Phase V			
Previous Daily Cumulative =		49,356	cy
Operations layer placed (completed) for liner certification = 40,284			cy
Daily Day shift waste placed today: From: (0) loads @ 18 cy/load (0) trucks =			cy
Daily Night shift waste placed today: (0) loads @ 18cy/load (0) trucks =			cy
To Date Phase V estimated cumulative waste placed =		49,356	cy

		Estimated Waste at	
Cumulative Total To Date All Phases =		2,113,408	cy
		Completion (cy)	% Complete
		2,400,000	88.1%

Geosynthetics Placed

	Previous	Placed	Cumulative Placed
Phase I (complete)			
GCL	307,372	0	307,372
Geomembrane	307,372	0	307,372
Geocomposite	307,372	0	307,372
Geotextile	69,340	0	69,340
Phase II (complete)			
GCL	498,468	0	498,468
Geomembrane	498,468	0	498,468
Geocomposite	520,592	0	520,592
Geotextile	0	0	0
Phase IIIA			
GCL	221,000	0	221,000
Geomembrane	221,000	0	221,000
Geocomposite	221,000	0	221,000
Geotextile	20,000	0	20,000
Phase IIIB			
GCL	340,535	0	340,535
Geomembrane	340,535	0	340,535
Geocomposite	340,535	0	340,535
Geotextile	50,000	0	50,000
Phase IV			
GCL	459,942	0	459,942
Geomembrane	459,942	0	459,942
Geocomposite	459,952	0	459,952
Geotextile	12,390	0	12,390
Phase V			
GCL	558,653	0	558,653
Geomembrane	558,653	0	558,653
Geocomposite	558,653	0	558,653
Geotextile	15,925	0	15,925

Basic Remediation Company

875 West Warm Springs Road
Henderson, Nevada 89011

DAILY PRODUCTION & QUALITY CONTROL REPORT

Project No./Contract No.	Project Title / Location	Day of Report	Report No.
6389 0	BRC Eastside Common Areas Soils Remediation 0	24-Oct-09	465

DAILY PHOTO LOG

Photo 1



Eastside: At the Bridge.

Photo 2



Eastside: Bridge removed.

Photo 3



CAMU: Phase IIIA.

Photo 4



CAMU: Phase II.