
BRC RAC Meeting 

Dr. Ranajit (Ron) Sahu 

Project Manager 

July 10, 2008 



Topics 

• Introductions and Approval of Minutes 
(Transcript) 

• Remediation Update 
• Other Work Update 
• Planned Activities 

• Next Meeting - October 9, 2008 
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Remediation Update 

• Baseline Air Monitoring Completed 
- Phase II (next 60 days) Monitoring beginning approx. 7/23 

• ENTACT Pilot Project Concluded 
- Focused on TIMET ponds 
- Roughly 90 days 
- Excavation Activities in 14 out of 15 ponds 
- Evaluation of material properties, drying variables 

• Mobilization in Progress 
- Construction trailers (Contractor, BRC, Weston, Oversight 

teams) 
- Fencing, security, utilities 

• Transitioning to Remediation 
- Finish Grading (CAMU Phase I) 
- Stormwater Controls (Eastside II CAMU) 
- Liner Installation beginning 7/17 
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March 2008 Ix ~) 
• Mobilization (Equipment &. Personnel) 
• Install Project Trailers &. Parking Areas 
• Install Fence (CAMU &. Interior Eastside) 
• Construct Decontamination Areas 
• Construct Fueling Areas 
• Install Sedimentation &. Erosion Controls 
• Construct Debris Storage Area 

-
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April 2008 

• Initiate Haul Road Construction 
• Northwest Retention Basin Construction 
• Install Stormwater Manholes and Piping 
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May 2008 

• Complete Northwest Basin Construction 
• Northeast Retention Basin Construction 
• Phase I Excavation &. Grading 
• Western Storm water Channel Construction 
• Easlern Stormwater Channel Constriction 
• Install Stormwater Manholes and Piping 
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lune 2008 

• Phase I Liner Installation 
• Initiate Phase I Operational 

Layer Placement (Western Ditch Soils) 
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July 2008 

• Phase I Operational Layer Placement 
Complete 

• Phase I Waste Placement 
• Initiate Slit Trench Excavation 
• Initiate Phase II Excavation &. Grading 
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August 2008 

• Complete Phase I Waste Placement 
• Complete Phase I Interim Cover Placement 
• Phase II Liner Installation 
• Phase IliA Excavation&. Grading 
• Phase IIIB Excavation & Grading 
• Slit Trench Excavation 
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September 2008 

• Phase II Liner Installation Completed 
• Phase II Operational Layer Completed 
• Phase IliA Liner Installation Completed 
• Phase I1IB Liner Installation Completed 
• Slit Trench Excavation 
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October 2008 

• Phase II Waste Placement 
• PHASE IlIA Operational Layer Completed 
• Phase IllS Operational Layer Completed 
• Slit Trench Excavation 
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November 2008 

• Phase II Waste Placement 
• Slit Trench Excavation Phase Completed 
• Phase IV Excavation & Grading 
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December 2008 

• Phase II Waste Placement 
• Phase IV Liner Installation 
• Phase V Excavation & Grading 
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January 2009 

• Phase JI Waste Placement Complete 
• Phase IV Operational Layer Placement 
• Phase V Liner Installation 
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February 2009 

• Phase II Interim Cover Placement 
• Phase IlIA Waste Placement Complete 
• Phase V Operational Layer Complete 
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March 2009 

• Phase lilA Interim Cover Complete 
• Phase IIlB Waste Placement 
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April 2009 

• Phase IIIB Waste Placement Complete 
• Phase 1118 Interim Cover Complete 
• Phase IV Waste Placement 
• BMJ North Landfill Grading 
• BMI South Landfill Grading 
• BMI South Landfill Liner Installation 
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May 2009 

• Phase IV Waste Placement Completed 
• BMI North Landfill Liner Installation 
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June 2009 

• Phase IV Interim Cover Complete 
• Phase V Waste Placement 
• 8MI North Landfill Liner Installation 
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July 2009 

• Phase V Waste Placement 
• BMI North Landfill Liner Installation Complete 
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August 2009 

• Phase V Waste Placement Complete 
• Phase V Interim Cover Complete 
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Other Work Update 
• Sewer-line excavation project: in progress 
• Confirmation sampling plans 

- Mohawk Plan approved; sampling completed 
- Others in preparation (Western Hook, etc.) 

• Parcel 4A NFA obtained 
• Background 

- Suppl. Shallow Soils - Report into NDEP 
- Deep Soils - Report in Preparation 

• Parcel 4B final risk assessment in preparation 
• 5th quarter Eastside groundwater sampling 

- almost complete 

• Groundwater modeling - in progress 
• CAMU area tracer testing plans abandoned 

- revised workplan submitted 

• Factsheet mailed out 





8MI COMPLEX PERIMETER AIR 

MONITORING PROGRAM
Phase I - Baseline Air Sampling Project 





AIR SAMPLING PARAMETERS 

• Air samples collected for following parameters: 
- Total Suspended Particulate (TSP) 
- Particulate matter less than 10 microns (PM 10) 
- Total Metals using X-Ray Fluorescence 
- Radioactivity (gross alpha and gross beta) 
- Asbestos 
- Polycyclic aromatic hydrocarbons (PAHs) 
- Polychlorinated biphenyls (PCBs) 
- Pesticides 
- Polyhalogenated dibenzo-p-dioxins and dibenzofurans (PHDDs/PHDFs) 
- Polychlorinated dibenzo-p-dioxins and dibenzofurans (PCDDs/PCDFs) 
- Polybrominated dibenzo-p-dioxins and dibenzofurans (PBDDs/PBDFs) 
- Bromo/chloro dibenzo-p-dioxins and dibenzofurans (BCDDs/BCDFs) 



AIR SAMPLING PARAMETERS 
(cant.) 

• Collect air samples for parameters listed 
above at three perimeter air stations every 
3 days (according to EPA particulate 
matter sampling schedule) for 1 0 sample 
events 

• Samples collected from April 9, 2008 
through May 1 0, 2008 



Planned Activities - 1 

• Remediation II Related Activities - Continue 

• Closure II Related Activities 
- Finalize Background Reports 
- Parcel 4B - Obtain NFA 
- Sewer Line NFA 
- Confirmation Sampling and Analysis Plans 
- Eastside groundwater modeling 
- Initiate Eastside groundwater RAS 
- CAMU groundwater modeling 



Planned Activities - 2 

• Public Involvement Activities 
- Website at www.landwellco.com now updated 

• All important project documents available on the website 

• Construction updates added 

- Informational Kiosk - still open 


