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. . 
Equipment Vendol l Tag tlo. WorkPe,lorm$d 

CAT D400E Dump Truck (10) CAMU 
Jo 0400 Dump Trucks (9) Eastside 
CAT 3240 long stick excavator Easlside 
CAT OaR Oozer with disc Eastside 
CAT 345 excavators, (5) Eastside and CAMU 
CAT 330 Excavator CAMU 
case double pan SCfll pel8. Eastside,demobiIized. 
CAT 06 LGP Dozer (I) Easlside 
Water Trucks (2) Eastside 
J045000zer CAMU 
CAT 16H Grader CAMU 
CAT 0·10 Dozer CAMU 
Wat8f Trucks (2) CAMU 
CAT 0-6 Oozer, (2) CAMU 
CAT 14H Grader CAMU 

Go""" CAMU 
JlG CAMU 
lR Smooth drum Roler CAMU, Phase 1 
Tenanl Street Sweeper Eastside and CAMU 
Bomag Smooth drum Roller CAMU, Phase 1 
Chieftain 1400 Powerscreenet CAMU, screening 1'& 6' moos 

Cranes Sheet "le dr . 

Vert.111107 



DAILY PRODUCTION & QUALITY CONTROL REPORT 

Project tlo.,COt\lnlct tlo. 

6389 BRC Eastside Common Areas Solis Remediation 

Gel 
Geocomposite 

Geornernblllll& 

WORK COMPLETED 

CETCO 
Ag," 

Easttide Mixing and prying Act!Y!ty' 

~ 
- StockpiledJdrying materia! in SW-2, PUA-S. 
- Pumping water Irom SW-7 - SW-12. 

Today 

o rolls For CAMU, On site 

27 rolls For CAMU, On site 

o rolls For CAMU, On site 

- Excavating in PUB-S, below design excavalion depth and hauling material to !he Beta ditch and SW-2. 
- Continued mixing and drying materlal .... 1th long stick excavator In 7A ponds. 
- Moisture conditioning Deta ditch. 

- Night Shift: 
- Hauled material Irom HP-3 and PUA-Sto Phase 11. 
- Stockpiled daily cover lor upcoming sIC! trench material placement in Phase 11. 

CAMU Actlylly' 
- OayShiIt: 
- Screening soils Irom Berms along haul rd. 
- Hauled/placed I' and 6' rrinus cover soils on N. 81.11 LandII. 
- Excavating contarrirlaled soils from f'.NI Basin/Phase !118 and hauled/placed in Phase 11. 
- ESI placed GCl and Geomembrane liner on Phase lilA. 

830 

99' 
258 

- Excavated slit trench materlallrom NW-2, placed in Phase II. Shutdown operalioos at 2:25PM, due to fire in excavation. (See Issues below). 
- Work resumed at 3:10PM. except in slit trenches. 
-Ch~ sprayed on Phase IV and V scrape areas. 

- Night Shift: 
- Placed materials In Phase IIlrom the eastside. 

Embankment 
• Phase t embankment, complete. 
- Phase 1 estimated eunvnulalive embankment placed: 0 ey 
- Phase II embankm&nt , complete. 

Other: Foundation Pile, Inc., No work. 

Weston entered Level B area and inspected slit trench NW-3. West end. Up to Phase IV border. No visible waste rema.:nlng on floor and walls. 
Appfoved for backfil . OVerburden that had been stockpiled was visually inspected and approved to be used lor backfln. 

Estimated Waste Placement (Estimated vo lumes do not account for shrinkage due to loss of moisture on wet ponds) 

Ph ... I 

Previous Daily Cummulative = 

Operations layer placed (completed) = 21 ,662 

Dally Day shift waste placed today: Phase IV,V scape & Phase IIIB trench excavation . 0 loads 
@ 20 cy/load (O trucks) = 

Daily Night shift placed today: 0 loads @ IScy/load (0 trucks) = 
To Date Phase I estimated cummulatlv. wast. placed = 

Ph .. ell 
Previous Daily Cummulative = 

Operations layer placed (completed) '" 37,188 

Daily Day shift waste placed today: Phase IV,V scape,SII1 Trench excavation & Phase 1118 
trench excavation . (92) loads@ 20 cy/Ioad (5 trucks) '" 

Daily Night shift placed today: 290 loads @ 1 Scy/load (19 trucks) '" 

aoooynthotl .. PI.cod 

Phase I (complet.) 

Gel 
Geomembrane 
Geocomposite 
Geotextile 

Ph ... II ' comDI,t,l 
Gel 
Geomembrane 
Geocomposl1e 
Geotextlle 

Ph ... li lA 
Gel 
Geomembrane 
Geocompoaite 
GeotextUe 

P!\M. IIIB 
Gel 
Geomembrane 
Geocompoelt8 
Geolextlle 

Ph ... IV 
Gel 
Geomembrane 
Geocomposite 
Geotextlle 

Ph ... V 
Gel 
Geomembrane 
Geocomposl1e 
Geotextlle 

Vef UlII07 

To Oat. Pha se II estimated cummulatlv. wast. placed = 

Cummulatlv. Total To Dale All Phases = 

Previous Placed Cummulatlve 
Oally Cum Today Placed to Oale 

I'~ Is~ I'~ 
307,372 0 307 ,372 
307,372 0 307,372 
307,372 307 ,372 
69,340 69 ,340 

498,468 498 ,468 
498,468 498,468 
520,592 520,592 

0 0 

100,000 35000 135,000 
100,000 35000 135,000 

0 0 0 
0 0 0 

269,538 cy 

21 ,662 cy 

o cy 
2 cy 

29',200 cy 

198,902 cy 

o cy 

1,840 cy 

~cy 

205,962 cy 

497,162 cy 

E.tlmat , d Wa.t. at 
Completion 

(evl 
2,200,000 

% Compl ete 

22.6% 



DAILY PRODUCTION & QUALITY CONTROL REPORT 

Proloc l llo.Contr~e1/lo 

6389 

aMI NOrth 
Gel 
Geomembrane 
Geocomposlte 

BMISoulh 
Gel 
Geomembrane 
Geocomposlle 

O,btl, Storaat Ar •• (compl,te) 
Geomembrane 

CAMU Cov.r 
Gel 
Geomembrane 
Geocomposite 

PrclKI TJIII , Locallon 

BRC Eastside Common Areas Salls Remediation 

1,033,388 
1,033,388 
735,000 

12,000 

1,033,388 
1,033,388 
735,000 

12,000 

Total " Com~.t. 
Otosynthetlc8 tor % Complete Tobit Geolynthttlct tor of Basic 

CAMU Basic 01 Basic CAMU Basic Scope Scope. 
Scope Scope +Optlon Scope Option 

(sf) Scope 

Otosynthttlc System Cummulatlve Total To Oat. All CAM U 
Phases + BMI N&S (sf) = 

EAL TH & SAFETY 
0,..,1:';1)''';,', (I' H.'of 'II ~ S-l"':;'. ' '<>7$ r,!, ,,,, T",'.'Y I S,'t':} . '~I"'" '~y", C<~~·"~·"'<1 

Enttcl Ho.s lallg.t" 
Safety Topic: Eastside,Oay: Discussed speeds on the haul roadS. 

1,974,228 

Salety Topic: CAMU, Day: Discussed traffic salety on the haul roads. Watch lot visitors etc. 

Eastside and CAI.1U, Night Discussed truck driveffl Friday nightlocU!l on driveta on the highway. 

4,151,232 

Safety locldeolt: ' (t.) Medical emergency, truck driver experiencing stomach pain. transported to \he hospital via amboIance. 

oally egA SumOl!ry . 

Monitored waste relocation and waste placemenllrom Eastside 10 CAMU Phase 11 onlh& night shill. 
MOMO/eel proolrolling 01 waste at phase II. 
MonItored screening operation at Ih& Berms ooxlto ingress Carnu haul rd. 
Monitored Ih& installation 01 cover soil at the North 81.11 LandfiI. 
Monitored the installation 01 GCl and Geomembrane Uner in Phase lilA. 
Continue review 01 and updating of pro;ect documents and database 10 lacililate reporting. 
p.~ni1ored waste placement In Phase II during day shill. Phase IIIB trench excavation & slit treoch SlT4W. 
Inventory delivery of g80synlhetics, 27 rolls of geocomposite. 

ISSUES ANOIOR ITEMS OF DISCUSSION 

n'Sc"~~~~' c.' ',$1,,·.. Ct ~JCo'''JS' Co,"""S.1 ', .... IS ... T0-'~""S 

47.6% 

(t.) Medleel emergency, truck driver experiencing stomach pain, transported to the hospital via ambulance. (2.) . 
Excavator operatol In Carnu at slit trench reported a fire in the lIench. Numerous drums ranging Irom 55 gallon to 35 gallon size were repofled as 
being the l ourco. Tho drums _e corroded and open. A Stop WOlk was called. AM wolker.loft the work area. Henderson Flte Deptruponded. 
Entac:twastold to let tnem burn out. 

Organization Purpose-alVIl ll 

-
-

-

RepolIPrepared6Y'nUe OMe P'ep~red S'g"alure 

Richard Laublnger, Construction Manager 30-Jan-09 

Wlmbl[ Tabll 

Sunny/Clear § 
Sunny / Party Cloudly Sl 
Cloudy / Partly Sunny n:p 
Cloudy :9: 
Overcast ITt. 
Ught RaJn 'P 
Rain --
Thunderstorms ~ 
Snow &::; 

Vtf 1.111to7 

6,534,075 
30.2% 



Basic Remediation Company 
875 West Warm Springs Road 
Henderson, Nevada 89011 

DAILY PRODUCTION & QUALITY CONTROL REPORT 

Project No./Contract No. Project Title / Location Day of Report Report No. 

6389 BRC Eastside Common Areas Soils Remediation 

0 

DAILY PHOTO LOG 

Photo 1 
---"'"""'--........,.,.....-. 

CAMU: Slit trench SLT4W, excavation . 

Photo 3 

CAMU: Phase IIIB, excavation, looking south. 

Ver 1.111 /07 

0 

40f4 

30-Jan-09 201 

Photo 2 

CAMU: McGinley and Weston Inspecting slit trench, SLT5W, looking 
west. 

Photo 4 

.CAMU: Chemloc surfactant, sprayed on Phase IV & Phase V. 


