

BRC EASTSIDE SOILS REMEDIATION & CAMU CONSTRUCTION
WEEKLY PROGRESS STATUS REPORT
April 21, 2010

1. Safety Issue Highlights

- No issues

2. Quality Issue Highlights

- Geosyntec continued monitoring Northwest and Northeast basin riprap installations.
- Geosyntec monitored placement of final cover on Phase IV and Phase V.
- Geosyntec monitored ESI liner crew installing geosynthetics on south BMI landfill.
- Geosyntec monitored Type II installation in East Drainage Channel.

3. Last Week's Accomplishment Highlights

- Eastside, closed pending sampling results.
- Phase IV, continue placing final cover soils on top.
- Final cover, continued placing, final grading, and rolling on Phase IIIB, Phase IV and Phase V.
- Drainage Channel, installed Type II material in East Drainage Channel.
- Drainage Channel, excavated West Drainage Channel south of Phase II.
- Gravel mulch, placed gravel mulch on Phase IIIB and on north and south slopes of Phase IV and Phase IV.
- BMI South, place final cover soil.
- BMI North, grading and preparing subgrade at northwest and west end.
- BMI North, ESI installing geosynthetics on west perimeter.
- BMI North, installing cover soils
- Northwest basin, completed grout on rip rap.
- Northeast equalization basin, installed rip rap.
- Sumps, continued monitoring.

4. Schedule Highlights for Next Week and Next Three Weeks

- Continue installing gravel mulch on side slopes.
- Continue placing final cover soils on Phase IV.
- Complete final grading on Phase IIIB, Phase IV and Phase V.
- BMI south, cover soil installation, soil binder/gravel mulch installation.
- BMI north, geosynthetic installation, cover soil installation.
- Northwest basin, fine grading.
- Northeast Retention Basin, fine grading, install concrete overflow structure.
- Phase IIIB embankment, install grout in riprap.
- East perimeter channel, grading and aggregate base installation.
- West perimeter channel, excavation, concrete installation

- Continue sump monitoring in CAMU.

1. Submittal Log Issues:

- No Issues.

2. RFI Issues:

- No Issues.

3. Action Items:

- None.



CAMU: Northeast Basin, riprap.



CAMU: BMI South, final cover soils.



CAMU: BMI North, geosynthetic installation.



CAMU: Northwest basin.