

BRC EASTSIDE SOILS REMEDIATION & CAMU CONSTRUCTION
WEEKLY PROGRESS STATUS REPORT
April 28, 2010

1. Safety Issue Highlights

- High wind advisory, most of the week.

2. Quality Issue Highlights

- Geosyntec monitored placement of final cover on BMI North.
- Geosyntec monitored final grading on Phase IV, south slope.
- Geosyntec monitored ESI liner crew installing geosynthetics on the North BMI landfill.
- Geosyntec monitored excavation of the South Drainage Channel.

3. Last Week's Accomplishment Highlights

- Eastside, closed pending sampling results.
- Phase IV, performing final grading on the south slope to the channel.
- Final cover, continued placing, final grading, and rolling on Phase IIIB, Phase IV and Phase V.
- Drainage Channel, excavated West Drainage Channel.
- Northwest Basin, excavated drainage channel and grading slopes.
- Drainage Channel, began excavating South Drainage Channel, south of Phase II.
- Gravel mulch, placed gravel mulch on Phase IV.
- BMI South, place final cover soil, performing final grading and rolling.
- BMI North, ESI installed geosynthetics on west perimeter.
- ESI demobilized from site.
- BMI North, installing final cover soils.
- GES, closed monitoring well next to Phase I.
- Sumps, continued monitoring.

4. Schedule Highlights for Next Week and Next Three Weeks

- Continue installing gravel mulch on side slopes.
- Continue south channel excavation. Install aggregate base.
- Complete final grading on Phase IIIB, Phase IV and Phase V.
- BMI south, cover soil installation, soil binder/gravel mulch installation.
- BMI north, complete final cover soil grading.
- Northwest basin, fine grading, concrete installation.
- Northeast Retention Basin, fine grading, install concrete overflow structure.
- East perimeter channel, complete grading and aggregate base installation.
- West perimeter channel, install aggregate base and install concrete.
- Continue sump monitoring in CAMU.

1. Submittal Log Issues:

- **No Issues.**

2. RFI Issues:

- **No Issues.**

3. Action Items:

- **None.**

Basic Remediation Company

875 West Warm Springs Road
Henderson, Nevada 89011

Weekly Activities Report

Project No./Contract No.	Project Title / Location	Day of Report	Report No.
6389	BRC Eastside Common Areas Soils Remediation	28-Apr-10	

DAILY PHOTO LOG

Photo 1



CAMU: BMI North.

Photo 2



CAMU: BMI North.

Photo 3



CAMU: Phase IV, south slope.

Photo 4



CAMU: South channel.